

Country	NP engagement	Category	Timelines		
			Stage (updated 2015-10-21)	Start	Completion
Argentina	No engagement	1, 4*, 5	CNRA contracted	01.10.2015	30.04.2016
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Searching for a consultant		
Australia	NRA estimated** (Development planned end 2016)	1, 4, 5	CNRA contracted	01.07.2015	30.11.2015
		2	CNRA contracted; Draft delivered	01.07.2015	31.08.2015
		3	Searching for a consultant		
Austria (13)	NRA confirmed (Completion planned mid 2016, CNRA will be incorporated in the NRA)	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	In focus of the NRA process		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Belarus	Proposal estimated***, WG directly engaged in the CNRA	1, 4, 5	CNRA contracted	01.04.2016	31.10.2016
		2	CNRA contracted	01.05.2016	30.06.2016
		3	Searching for a consultant		
Belgium (17)	NRA estimated (Completion planned beg. 2017)	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted Under FSC review	01.06.2015	31.07.2015
Bolivia	No engagement	1, 4, 5	CNRA contracted	01.07.2016	31.01.2017
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Pilot assessment negotiated		
Brazil (10)	Proposal estimated, NP directly engaged in the CNRA	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Bulgaria	WG directly engaged	1, 4, 5	CNRA contracted	01.11.2015	31.05.2016
		2	CNRA contracted	01.10.2015	31.12.2015
		3	Searching for a consultant		
Canada (2)	Proposal estimated	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Chile	NRA estimated (Completion planned end 2016)	1, 4, 5	CNRA contracted	01.05.2015	30.11.2015
		2	CNRA contracted	01.05.2015	30.11.2015
		3	Searching for a consultant		

China	Proposal estimated, NP directly engaged in the CNRA	1, 4, 5	CNRA contracted	01.07.2015	31.01.2016
		2	CNRA contracted	01.05.2015	31.01.2016
		3	Searching for a consultant		
Colombia	No NP	1, 4, 5	CNRA contracted	01.07.2016	31.01.2017
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Searching for a consultant		
Czech Republic (14)	Proposal estimated, NP directly engaged in the CNRA	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Denmark	Proposal estimated	1, 4, 5	CNRA contracted	01.07.2015	31.12.2015
		2	CNRA contracted	01.01.2016	30.06.2016
		3	CNRA contracted	01.07.2015	31.12.2015
Ecuador	NRA estimated (Completion planned beg 2017)	1, 4, 5	CNRA contracted	01.07.2015	31.01.2016
		2	CNRA contracted	01.05.2015	31.12.2015
		3	Searching for a consultant		
Estonia (6)	NP directly engaged	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA contracted	01.06.2015	31.12.2015
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Finland (12)	Proposal estimated, NP directly engaged in the CNRA	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
France (7)	NP directly engaged	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA contracted	01.04.2015	15.11.2015
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Georgia	NRA confirmed (Completion planned late 2016, CNRA will be incorporated in the NRA)	1, 4, 5	CNRA contracted	01.06.2015	31.10.2015 30.11.2015
		2	CNRA contracted	01.10.2015	31.10.2015
		3	In focus of the NRA process		
Germany	NRA confirmed (Completion planned mid 2017, CNRA will be incorporated in the NRA)	1, 4, 5	CNRA contracted	01.07.2015	31.10.2015
		2	CNRA contracted	01.07.2015	31.10.2015
		3	In focus of the NRA process		

Guatemala	NRA estimated	1, 4, 5	CNRA contracted	01.12.2015	31.07.2016
		2	CNRA contracted	01.05.2015	31.12.2015
		3	Searching for a consultant		
Honduras	No engagement	1, 4, 5	CNRA contracted	01.12.2015	31.07.2016
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Searching for a consultant		
India (19)	NP directly engaged	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Indonesia	Proposal estimated, NP directly engaged in the CNRA	1, 4, 5	CNRA contracted	01.07.2015	30.09.2015 Delayed by NP
		2	CNRA contracted; Under FSC review	01.05.2015	21.10.2015
		3	Searching for a consultant		
Ireland (18)	No engagement	1, 5	Revise CNRA developed in 2014	01.06.2015	30.09.2015; Delayed
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Pilot assessment negotiated		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Italy	NRA confirmed (Planned completion late 2016, CNRA will be incorporated in the NRA)	1, 4, 5	CNRA contracted	01.06.2015	30.11.2015
		2	CNRA contracted	01.10.2015	30.11.2015
		3	In focus of the NRA process		
Japan (16)	NRA estimated (Completion planned end 2017)	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Laos (Greater Mekong)	No NP	1, 4, 5	CNRA contracted	01.09.2015	31.03.2016
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Searching for a consultant		
Latvia (3)	No engagement	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA contracted	01.06.2015	31.12.2015
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Lithuania (8)	No NP	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Developed (field testing of risk assessment requirements in 2013)		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Malaysia	Proposal estimated	1, 4, 5	CNRA contracted	01.06.2015	30.09.2015 31.12.2015
		2	CNRA contracted	01.01.2016	30.06.2016
		3 (Sabah only)	CNRA contracted	01.06.2015	31.12.2015

Mexico	No engagement	1, 4, 5	CNRA contracted	01.12.2015	31.07.2016
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Searching for a consultant		
Myanmar (Greater Mekong)	No NP	1, 4, 5	CNRA contracted; Under FSC review	01.06.2015	30.09.2015
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Searching for a consultant		
New Zealand	No NP	1, 4, 5	CNRA contracted	01.10.2015	30.04.2016
		2	CNRA contracted	01.07.2016	31.12.2016
		3	Searching for a consultant		
Norway	No NP	1, 4, 5	CNRA contracted	01.02.2016	31.08.2016
		2	CNRA contracted	01.01.2016	30.06.2016
		3	Searching for a consultant		
Peru	No engagement	1, 4, 5	CNRA contracted	01.07.2016	31.01.2017
		2	CNRA contracted	01.07.2016	31.12.2016
		3	Searching for a consultant		
Papua New Guinea	No NP	1, 4, 5	CNRA contracted	1-Jul-16	31.01.2017
		2	CNRA contracted	01.07.2016	31.12.2016
		3	Searching for a consultant		
Poland (9)	No NP	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Portugal	Proposal estimated, currently no engagement	1, 4, 5	CNRA contracted	01.06.2015	30.11.2015
		2	CNRA contracted	15.07.2015	30.11.2015
		3	Searching for a consultant		
Romania	No NP	1, 4, 5	CNRA contracted	01.09.2016	31.03.2017
		2	CNRA contracted	01.05.2015	31.12.2015
		3	Searching for a consultant		

Russia (4)	NRA confirmed (Planned completion late 2016, CNRA will be incorporated in the NRA)	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	In focus of the NRA process		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Slovakia (15)	No NP	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA contracted	01.06.2015	31.12.2015
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
South Africa (20)	NP directly engaged	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA contracted	01.04.2015	31.01.2016
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
South Korea	Proposal estimated from WG/APRO	1, 4, 5	CNRA contracted	01.07.2015	31.12.2015
		2	CNRA contracted	15.07.2015	31.12.2015 31.03.2016
		3	Searching for a consultant		
Spain (11)	Proposal estimated	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Swaziland	No NP	1, 4, 5	CNRA contracted	01.03.2016	31.10.2016
		2	CNRA contracted	01.01.2016	31.12.2016
		3	Searching for a consultant		
Sweden (5)	NP directly engaged	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	CNRA contracted	01.04.2015	31.01.2016
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Switzerland	Proposal estimated	1, 4, 5	CNRA contracted	01.12.2015	30.06.2016
		2	CNRA contracted	01.05.2015	31.12.2015
		3	Searching for a consultant		
Turkey	No NP	1, 4, 5	CNRA contracted	01.02.2016	31.08.2016
		2	CNRA contracted	01.07.2016	31.12.2016
		3	Searching for a consultant		

Ukraine	NRA confirmed (Planned completion end 2016, CNRA will be incorporated in the NRA)	1 to 5	In focus of the NRA process		
United Kingdom	NRA confirmed (Planned completion mid 2017, CNRA will be incorporated in the NRA)	1, 4, 5	CNRA contracted	01.01.2016	31.07.2016
		2	CNRA contracted	01.05.2016	31.07.2016
		3	In focus of the NRA process		
USA (1)	NRA estimated (process started, no progress)	1, 5	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		2	CNRA developed 2014, finalized in 2015 by FSC	year 2014	31.12.2015
		3	Searching for a consultant		
		4	CNRA contracted; Under FSC review	01.06.2015	31.07.2015
Vietnam	No NP	1, 4, 5	CNRA contracted	01.06.2015	30.09.2015
		2	CNRA contracted; Under FSC review	01.07.2015	30.09.2015
		3	Searching for a consultant		

*Category 4 includes assessment of legality threshold

**Proposal for the NRA has been submitted but requires amendments and clarifications by NP. Until the proposal is approved, CNRA is continued. In case of an NRA, CNRA will be incorporated in the NRA.

***Until NP approaches FSC IC with a proposal and this proposal is approved, CNRA is scheduled as the main process. In case of an NRA, CNRA will be incorporated in the NRA.